Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) Waverly Public Library
Tenant: County: [Wood
Customer: State of WV - BTOP Funding
LCR #: BB54A10 FTR Project #: 1205730
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: 450 Virginia St., Waverly, WV drop-down)
GPS Start: 30.33436_-81.42268 Sngle tenant Bulding |
CO: Vallez Mills GPS Stop: 39.3385 -81.38345 IRigmo!Way Considerations:
Brief description of the special
work. Place fiber from Pole 2/1 to Waverly Public Library.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82C 14598 Existing $31.368 $2,820 $6,645 $3.814 $0 $44,64658 | 100 reusabe nonfeecer oute_ w |
Entrance Fiber 82C 125 New $206 $0 $0 $261 $0 $467.51 Entrance cable ]
$0.00 ]
$0.00 bt
$0.00 ~
$0.00 ~
$0.00 bt
$0.00 hd
$0.00 bt
$0.00 hd
TOTAL 14,723 $31,574.09 $2,820 $6,645 $4,075 $0.00 $45,114.09 |

BTOP Specific Information:

Breakdown of Material Investment Fiber Counts: (include location where fiber is terminated and explanation of discrepancies between planned

Additional Comments:
and actual)

Broadband use Place fiber from Pole 9023/3123B7 into building.

144 Estimated Build: 2,689' Actual Build: 14,723 Difference: 12,034’ Difference between estimated/actual may be

attributed to Frontier's lack of existing fiber optic facilities.

extra capacity

I herebv certifv the estimates contained on this LCR approval form are true and accurate.

/(/Mm R B

June 8, 2011

Signature: Frontier Representative Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

SHPO Clearance

WVDEP Storm Water Clearance
COE Clearance

WVDNR Clearance

USFWS Clearance

| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to; signage, environmental assessment, etc.

A {/ oo

6/10/2011
Signature: Teresa Schuller, Environmental Project Manager Date
Tl Jadd . Al —s, o —-
Approved: 2 & 6/29/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
ek o [T e
Approved: 6/27/2011
Signature: GIT Michael L. , Project ject Director Date
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